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Summary
This brief reviews the evidence from Learning to Make All Voices Count 
(L-MAVC), a programme funded by Making All Voices Count, and implemented 
in collaboration with Global Integrity. L-MAVC intended to support six 
Making All Voices Count grantees, working in five countries, in co-creating 
and applying a participatory, learning-centred, and adaptive approach to 
strengthening citizen engagement in governance processes in their contexts, 
including with respect to the Open Government Partnership (OGP). 
The evidence from L-MAVC suggests that adaptive ways of working can 
strengthen the impact and effectiveness of efforts to open governance, 
especially when three conditions are met: 
• implementers proactively interrogate their assumptions, and engage with 
local stakeholders and the contexts in which they are working;
• adaptive ways of working are integrated into existing systems and procedures 
in implementing organisations; and
• implementing organisations are able to maintain staff continuity.
These findings have ramifications for the broader community of actors working 
to support governance reform, especially donors and multilateral institutions. 
If these actors are to more effectively and consistently facilitate adaptive 
programming that contributes to reforms that affect citizens’ lives, substantial 
changes – with respect to project management approaches and grant-making 
practices – may be warranted. 
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Introduction
Background
An increasingly compelling body of evidence 
suggests that governance reform is inherently 
political and complex, and that reform efforts are 
most likely to be successful when:
• local stakeholders are at the forefront of 
defining governance challenges, developing 
and implementing solutions, and pursuing 
sustainable change; and
• those stakeholders have the flexibility to learn 
and adapt as they go, especially when working 
in complex political contexts (see, for example, 
Levy 2011; Andrews 2010; Grindle 2005; 
Halloran 2014; Ladner 2015; Derbyshire and 
Donovan 2016). 
Yet despite an emerging consensus on the 
importance of local ownership, and interest 
in adaptive programming, many donors and 
multilaterals that seek to support governance 
reform continue to employ linear, compliance-
driven project and programme management 
frameworks. As a result, implementers and 
local partners often lack space for learning and 
adaptation (de Weijer and Hauck 2015). This 
disconnect between what is known and what 
persists in practice is driven by several lingering 
questions: are adaptive approaches even effective? 
What do successful adaptive approaches look like 
in practice? And how might external actors support 
their application?
 
The programme
The Learning to Make All Voices Count initiative 
(L-MAVC), a programme funded by Making 
All Voices Count (MAVC) and implemented in 
collaboration with Global Integrity, was an 
attempt to explore and address these questions. 
Global Integrity partnered with MAVC staff and 
six MAVC grantees in Tanzania, Kenya, South 
Africa, Indonesia, and the Philippines, to design 
and operationalise a participatory, learning-
centred, and adaptive programme management 
methodology that aimed to: 
• help grantees strengthen citizen engagement 
with governance processes, and OGP, in their 
contexts; and 
• generate evidence on how external actors – 
including OGP, donors and multilaterals, and 
practitioners – might accelerate the emergence 
of transformative governance reforms, 
including under the auspices of OGP.
Global Integrity worked with each grantee, 
helping them to apply cycles of adaptive 
learning to their projects. Bilateral support 
was supplemented with quarterly reflective 
peer learning workshops. We took a reflective, 
adaptive approach to the L-MAVC programme 
itself, implementing significant changes to various 
elements of the programme in response to the 
evolving needs and interests of, and feedback 
from, grantees over the year in which we worked 
together.
All of the L-MAVC grantees adapted various 
elements of their projects – from the problem 
they intended to tackle, to their theory of change, 
to aims and activities – throughout the course 
of the programme. Some grantees adapted in 
response to shifts in their context. Others made 
adjustments as they learned more about the 
needs and interests of their partners and local 
stakeholders. Still others revised their strategies 
as they challenged their own assumptions and 
generated new insights, including as a result 
of exchanges with other grantees and Global 
Integrity. 
Grantees rigorously documented every step 
of their adaptive learning journeys, and at the 
conclusion of the programme, distilled short 
case stories capturing the key features of their 
L-MAVC experience. L-MAVC therefore offers six 
evidence-based examples of adaptive learning in 
practice. Taken together, these projects, and the 
programme as a whole, are a small laboratory – 
a collection of experiments that explore how to 
work adaptively in pursuit of governance reform, 
and whether doing so supports the achievement 
of results.
POLICY 
BRIEF
Supporting local learning and adaptation: understanding the effectiveness of 
adaptive processes 
Lessons from L-MAVC: what 
enables effective adaptation?
L-MAVC lasted roughly 12 months from start to 
finish. This compressed time frame limits the extent 
to which we can comprehensively assess the 
impact of grantees’ work. The early indications, 
however, point to the value of well-executed 
adaptive learning approaches, and provide grounds 
for exploring the factors that enable effective 
adaptive practice. Table 1 provides a brief snapshot 
of each grantee’s project, from initial goal to key 
adaptations to results achieved.
As explained in Table 1, five of the six L-MAVC 
projects leveraged the adaptive learning process to 
achieve good results in their contexts. The sixth 
project, implemented by DGRU, fared comparatively 
less well, and delivered few substantial 
achievements – though the DGRU team did report 
that applying the L-MAVC methodology improved 
their capacity to plan, reflect and communicate. 
The team also expressed confidence that, if they 
are able to work in similar ways in the future, they 
will be more successful.
What explains the variation in performance 
between the five successful projects, on the one 
hand, and the sixth on the other? An analysis of the 
evidence from L-MAVC suggests that three 
explanatory factors are especially salient in 
understanding why and how five projects applied 
the adaptive learning process more effectively, and 
achieved results that were, at least in part, enabled 
through that process.
Factor 1: the degree to which grantees proactively 
engaged with the system in which they were 
working, especially with the beneficiaries or 
partners they aimed to support.
The more grantees proactively interrogated the 
assumptions embedded in their project logic, and 
the more they involved local partners and local 
stakeholders in their efforts to do so, the more they 
were able to learn about, and adapt to, the complex 
political contexts in which they worked. Working 
with partners to understand local needs and local 
challenges, as well as regularly exploring local 
political dynamics and power relationships – who 
had power, how that power was exercised, the 
incentives that shaped the behaviour of key 
stakeholders – enabled five of the six L-MAVC 
projects to respond to potentially debilitating shifts 
in their local contexts, and turn what might have 
been setbacks into new opportunities. 
In contrast, the DGRU project – the least 
successful of those in L-MAVC – took a more 
passive approach to testing its assumptions, 
several of which were held not by implementing 
staff members, but by their superiors, who were 
not very involved with the adaptive learning 
process (more on this below). As a result of this 
approach, DGRU was unable to respond quickly to 
evidence indicating that their expectations 
regarding beneficiary needs, the usefulness of 
tech, and the incentives confronted by advocacy 
targets did not conform to contextual realities.
The experience of grantees demonstrates the 
importance of proactive engagement with local 
stakeholders and beneficiaries, and the dynamics 
that affect their behaviour. This is especially the 
case in efforts to open governance, which 
sometimes privilege off-the-shelf tech solutions, or 
blueprint approaches to reform, at the expense of 
accounting for the textured dynamics of local 
contexts. 
Factor 2: the relative position, importance and 
size of the L-MAVC project, as well as the seniority 
of project holders, within grantees’ broader 
organisational systems. 
In five of the six L-MAVC projects, senior leadership 
in grantee organisations had fully bought into or 
was actually implementing the adaptive learning 
process. This meant that grantees in these projects 
could ring-fence time and space for learning and 
adaptation, as well as integrate and transfer 
L-MAVC experiences to the rest of the organisation, 
with good results. In contrast, the sixth project, at 
DGRU, was managed by mid-level colleagues, who 
were somewhat siloed from the rest of the 
organisation. This constrained the ability of the 
project manager to react to emerging lessons, 
especially as his boss – who was less involved in 
the adaptive learning journey – was not always part 
of the reflective processes from which lessons 
materialised.
6
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Factor 3: The extent to which projects/grantee 
organisations maintained staff continuity.
Staff transitions are an inescapable part of working 
life, and affected the implementation of L-MAVC 
projects. Where staff could participate for the 
duration of the project – as was the case for five of 
the grantees – those projects tended to achieve 
greater outcomes. Staff continuity allowed for 
smoother administration, but also for the 
absorption and consistent application of the style 
and methods that support adaptive approaches. 
The DGRU project was interrupted by the departure 
of the staff member in charge of day-to-day project 
management and, to a lesser extent, by unexpected 
leave taken by a senior colleague. These events 
disrupted project implementation, and upset the 
accumulation of data and collective lessons from 
which successful adaptations derive.
In sum, the evidence from L-MAVC suggests that 
adaptive management processes are more likely to 
be successfully applied when factors 1-3 are 
present. If external actors, including donors and 
multilateral institutions, are to support the local 
learning and adaptation that might lead to greater 
impact on the ground, it is therefore worth 
considering whether and how they can encourage 
the emergence of these factors.
The implications of L-MAVC: 
how can external actors support 
effective adaptation? 
The evidence from L-MAVC suggests that donors, 
multilaterals and other external actors might do well 
to accommodate more adaptive programming at an 
expanded scale. In supporting more learning and 
action by local partners, external actors could 
improve the effectiveness of governance projects 
and programmes, and contribute to transformative 
change at country level.
However, to do this effectively would necessitate 
changes, from high-level institutional policies down 
to the practices of individual employees, and back 
up, in order to ensure that external actors have 
mechanisms in place to support partners in 
implementing adaptive approaches. 
Practically and, at the very least, effectively 
supporting on-the-ground learning and adaptation 
would require several adjustments on the part of 
donors, multilaterals and other external actors. 
These include:
• emphasising the ‘L’ (learning) in monitoring, 
evaluation, and learning
This would mean de-emphasising the ‘E’ in 
monitoring, evaluation, and learning (MEL), and 
instead, encouraging grantees and partners to focus 
on and rigorously document the ‘L’. A learning-
focused MEL system would help grantees to 
continuously gather information on the context in 
which they’re working, to regularly assess power 
and political dynamics, and to explore and iteratively 
revise their assumptions about how change 
happens. It would focus on outcomes, not outputs, 
and support strategic adjustments throughout a 
project and / or programme. Promoting and 
encouraging learning would also mean allocating 
more resources to the support of structured 
opportunities for cross-context peer reflection and 
sharing.
• operationalising flexibility in projects and 
funding models
This would entail programming and resourcing for 
person-to-person relationships and practices aimed 
at building trust between external actors and their 
partners. Stronger relationships, more regular 
check-ins, and more transparency on both sides 
would enable external actors and their partners to 
work together, reflect, learn, and adapt and justify 
changes to project plans and budgets when 
warranted. This would frame adaptation as a good 
outcome of learning, not a problem or deviation.
• reducing the prevalence of technical requests 
for proposals that limit local ownership and 
restrict space for learning and adaptation
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Table 1. Adaptive learning in practice
Grantee Initial project description/goals Key adaptations in context Results
Perkumplan 
Prakarsa 
(Indonesia)
Prakarsa intended to conduct participatory 
action research on the implementation of 
e-government initiatives in several subnational 
districts. They planned to explore the 
experience of those districts, generate evidence 
on whether and how e-government had 
improved the delivery of public services, and 
to identify the critical factors in implementing 
a successful e-government initiative. 
Emphasising the leadership styles of successful 
reformers, and their popularity, was a key 
component of Prakarsa’s initial strategy. They 
would then use their findings to advocate for 
the inclusion and implementation of sound 
e-government commitments in upcoming policy 
processes, like the OGP National Action Plan.
Prakarsa had initially planned to use e-government initiatives carried out by 
the governor of DKI Jakarta as an exemplar of well implemented, reform-
minded policy, and to encourage other politicians to model themselves after 
the governor. However, the governor’s unexpected ejection from office, and 
subsequent imprisonment, meant changes were necessary if Prakarsa was 
to keep the project on track
Prakarsa undertook a revised power analysis, and revisited their theory of 
change and engagement strategies. Prakarsa also held a policy dialogue 
with stakeholders from the central and subnational governments, including 
district agencies on local development planning, and women’s groups. 
Using the grounded insights from these field reflections, they then held 
bilateral meetings with key officials from officials from several ministries, 
the Presidential Executive Office and the National Secretariat of Open 
Government Indonesia. Instead of focusing on Ahok’s positive example, 
Prakarsa emphasised the benefits of e-government initiatives with respect to 
the service delivery concerns of each targeted audience.
• National policy-makers are now 
incorporating Prakarsa’s findings into 
the development of plans to guide the 
design and implementation of national 
e-government policy, including with regard 
to OGP commitments. 
JRIG (The 
Philippines) 
JRIG intended to work with regional 
universities, and equip them to serve as 
‘infomediaries’ that could support citizens 
and CSOs outside of Manila in learning 
about, engaging with, and putting to use the 
data made available under the Bottom-Up 
Budgeting programme (BuB was part of an 
OGP NAP commitment). JRIG also intended 
to support broader public awareness of, and 
engagement with, OGP writ large, as well 
as with other open government initiatives 
undertaken in the Philippines.
During the project, the government discontinued the BuB programme. 
JRIG consulted with local university partners and the OGP National Non-
Government Steering Committee, and facilitated local workshops with CSOs 
and local government units to determine how to proceed. Based on the 
recommendations from these engagements, partners decided that universities 
would leverage data available under the Full Disclosure Policy (FDP) to 
develop products to enable CSOs and local citizens to better understand 
the city budget. They would also formalise working agreements with local 
partners for sustainability purposes.
Partners and beneficiaries also requested that universities organise offline 
activities, such as policy forums, workshops, consultations, and CSO trainings, 
to support local citizens and CSOs in using available tools and tech to monitor 
government actions. JRIG then helped university partners develop and 
implement just such activities.
Regional reformers from various sectors 
have worked together to: 
• identify key open government challenges 
in their contexts;
• sign memoranda of agreement with one 
another; and
• use the tools and resources made available 
by JRIG to begin to address service 
delivery problems in their contexts.
InciteGov/
ANSA-EAP/
ULAP (The 
Philippines)
The project team – a multi-stakeholder 
consortium of CSOs and local government 
officials – intended to support the creation 
of a non-governmental OGP secretariat, 
pilot a participatory budgeting programme 
at provincial level, and broaden awareness 
of participatory budgeting throughout the 
country. They planned to leverage these 
activities in order to expand and strengthen 
the participation of citizens in OGP processes, 
and to inform the development of the third 
OGP NAP.
A key assumption of the project design was that the newly elected national 
government would continue its engagement with OGP. However, there was a risk 
that the new secretary of the Department of Budget and Management (DBM) 
would discontinue many of his predecessor’s initiatives, including OGP. Although 
not in the initial project design, the project, together with other OGP champions 
and the OGP support unit, carried out several interventions to ensure that the 
new administration would continue maintain participation in OGP. 
At the provincial level, major adjustments in project implementation also 
occurred including, at the request of Bohol governor, expanding the coverage of 
the participatory budgeting initiative to ten times what was originally intended.
Lastly, plans to use social media to conduct voting for the priority projects in the 
participatory budgeting initiative failed to pan out because of connectivity issues, 
and a hostile, unverifiable and contentious social media environment. The project 
partners adapted, and instead conducted face to face voting, and facilitated an 
expanded number of subnational consultations and roundtable discussions.
• The renewal of Philippines’ membership in 
the OGP, and the creation of a civil society 
OGP Steering Committee.
• Budgeting processes in Bohol are more 
citizen-centred, and other provinces are in 
the process of considering how to adapt 
and apply similar processes to their budget 
procedures. 
• The incorporation of two subnational 
commitments – developed through 
consultations with provincial and local 
stakeholders – into the new OGP NAP
CRECO 
(Kenya)
CRECO intended to support the 
implementation of OGP NAP commitments 
in two counties. They planned to do this 
through training and mobilising Community 
Oversight Committees (COCs) in each county, 
to rigorously monitor and assess commitment 
implementation. CRECO also intended 
to leverage the results from that work to 
support advocacy around OGP in those 
counties, as well as at national level.
In 2017, regional insecurity due to cattle rustling in one county and persistent 
drought in another made it difficult for COCs to hold planned community 
engagement forums, a crucial component of CRECO’s project. CRECO 
adjusted by helping COCs form WhatsApp groups, which they used to share 
information and coordinate action until in-person meetings became safe 
again.
Further, the planned use of radio broadcasts for advocacy purposes could not 
be implemented due to the high costs of radio airtime, in part as a result of 
the Kenyan election campaign.
During regular reflection sessions, planned activities were reviewed, and 
CRECO decided to develop a monthly online newsletter (in place of radio 
broadcasts), through which partners could share information on OGP and NAP 
II across their networks, including at the national level. 
CRECO also developed offline monitoring tools for use by COCs, and facilitated 
community meetings, in which COCs shared findings from their monitoring 
work, and discussed OGP and officials’ performance with community members.
• Improvements in the extent to which citizens 
and CSOs in two counties participate in, and 
engage with, OGP processes, which may 
lead to improvements in the county-level 
implementation of NAP commitments. 
• Strengthened capacity of local activists to 
coordinate and engage in local advocacy.
• More coordinated CSO activism on OGP 
issues at the national level, and more 
cooperation between the state and civil 
society on national-level OGP processes, 
which may help provide the groundwork 
for more representative, participatory, and 
relevant OGP processes in the future.
Tamasha 
/Oxfam 
(Tanzania)
Tamasha and Oxfam intended to support 
more accountable governance at district 
level. They planned to gauge awareness of 
OGP and open government among citizens 
in those districts. Then, in facilitating 
participatory action research (PAR), they 
hoped to help marginalised citizens mobilise 
around OGP-linked issues, and hold district 
officials accountable for addressing those 
issues. Tamasha / Oxfam also planned 
exchange visits for officials in two districts, 
one of which was the home of an OGP 
subnational pilot.
During the project implementation, the political context changed radically, in 
part because of the overwhelming community response to PAR in one district, 
which revealed issues relating to national OGP priorities, including making 
visible differences in the priorities of women and men; young and old. 
Participation in group work and at the feedback meeting was unexpectedly high. 
In some cases, participants insisted on choosing the follow-up committees 
themselves, which transformed the status of the committees and gave them 
‘political’ power and autonomy. As a result, they were able to engage more 
effectively with village authorities, and to tackle entrenched problems.
In addition, although the PAR was only carried out in one village in each of the 
10 wards, several other villages were inspired to set up their own committees. 
As a result of this work, the village assemblies regained some power and 
influence even outside of project districts.
In response to local concerns, Tamasha and Oxfam have also pivoted to 
support discussions about the sustainability of the initiative.
• In line with commitments on the second 
National Action Plan, Tamasha / Oxfam’s 
work has led to the identification 
of instances in which local officials 
misappropriated public funds, which they 
have now been forced to return. 
• Some government officials have also 
acknowledged other issues – from land 
rights to militia violence – raised by the 
people’s committees supported by the 
project, and have begun to work with them 
to address those issues.
• Youth and women are far more involved in 
the functioning of local village assemblies.
DGRU 
(South 
Africa)
DGRU intended to support the 
implementation of an OGP NAP commitment 
focused on the provision of access to justice. 
They planned to do this through distributing 
legal resources to Community Advice Offices 
(CAOs) across the country, and through 
developing a mobile app containing legal 
information that CAOs could put to use. 
DGRU also hoped to coordinate other CSOs 
to collectively advocate for more civil society 
influence in the OGP process in South Africa.
DGRU’s early attempts to distribute project materials via post were completely 
unsuccessful. Eventually, after trying several approaches to engaging with 
CAOs, the project team travelled to a few CAO offices personally, and worked 
with them to better understand their information needs and constraints.
As the project progressed, confusion persisted about which government 
agency led OGP. A clear lack of engagement with or interest from government 
officials made it difficult for DGRU to identify advocacy targets, or to 
effectively mobilise CSOs to influence the OGP process. 
• Participating CAOs report a positive 
contribution to their counselling work, 
awareness campaigns and training activities. 
Feedback from CAOs suggested that the 
resources provided by DGRU exceeded their 
expectations in terms of content, although 
this, along with improvements to the 
content, would have to be tested further with 
a bigger group and over an extended period.
• No notable results were achieved with 
respect to the broader OGP process.
Grantee Initial project description/goals Key adaptations in context Results
Perkumplan 
Prakarsa 
(Indonesia)
Prakarsa intended to conduct participatory 
action research on the implementation of 
e-government initiatives in several subnational 
districts. They planned to explore the 
experience of those districts, generate evidence 
on whether and how e-government had 
improved the delivery of public services, and 
to identify the critical factors in implementing 
a successful e-government initiative. 
Emphasising the leadership styles of successful 
reformers, and their popularity, was a key 
component of Prakarsa’s initial strategy. They 
would then use their findings to advocate for 
the inclusion and implementation of sound 
e-government commitments in upcoming policy 
processes, like the OGP National Action Plan.
Prakarsa had initially planned to use e-government initiatives carried out by 
the governor of DKI Jakarta as an exemplar of well implemented, reform-
minded policy, and to encourage other politicians to model themselves after 
the governor. However, the governor’s unexpected ejection from office, and 
subsequent imprisonment, meant changes were necessary if Prakarsa was 
to keep the project on track
Prakarsa undertook a revised power analysis, and revisited their theory of 
change and engagement strategies. Prakarsa also held a policy dialogue 
with stakeholders from the central and subnational governments, including 
district agencies on local development planning, and women’s groups. 
Using the grounded insights from these field reflections, they then held 
bilateral meetings with key officials from officials from several ministries, 
the Presidential Executive Office and the National Secretariat of Open 
Government Indonesia. Instead of focusing on Ahok’s positive example, 
Prakarsa emphasised the benefits of e-government initiatives with respect to 
the service delivery concerns of each targeted audience.
• National policy-makers are now 
incorporating Prakarsa’s findings into 
the development of plans to guide the 
design and implementation of national 
e-government policy, including with regard 
to OGP commitments. 
JRIG (The 
Philippines) 
JRIG intended to work with regional 
universities, and equip them to serve as 
‘infomediaries’ that could support citizens 
and CSOs outside of Manila in learning 
about, engaging with, and putting to use the 
data made available under the Bottom-Up 
Budgeting programme (BuB was part of an 
OGP NAP commitment). JRIG also intended 
to support broader public awareness of, and 
engagement with, OGP writ large, as well 
as with other open government initiatives 
undertaken in the Philippines.
During the project, the government discontinued the BuB programme. 
JRIG consulted with local university partners and the OGP National Non-
Government Steering Committee, and facilitated local workshops with CSOs 
and local government units to determine how to proceed. Based on the 
recommendations from these engagements, partners decided that universities 
would leverage data available under the Full Disclosure Policy (FDP) to 
develop products to enable CSOs and local citizens to better understand 
the city budget. They would also formalise working agreements with local 
partners for sustainability purposes.
Partners and beneficiaries also requested that universities organise offline 
activities, such as policy forums, workshops, consultations, and CSO trainings, 
to support local citizens and CSOs in using available tools and tech to monitor 
government actions. JRIG then helped university partners develop and 
implement just such activities.
Regional reformers from various sectors 
have worked together to: 
• identify key open government challenges 
in their contexts;
• sign memoranda of agreement with one 
another; and
• use the tools and resources made available 
by JRIG to begin to address service 
delivery problems in their contexts.
InciteGov/
ANSA-EAP/
ULAP (The 
Philippines)
The project team – a multi-stakeholder 
consortium of CSOs and local government 
officials – intended to support the creation 
of a non-governmental OGP secretariat, 
pilot a participatory budgeting programme 
at provincial level, and broaden awareness 
of participatory budgeting throughout the 
country. They planned to leverage these 
activities in order to expand and strengthen 
the participation of citizens in OGP processes, 
and to inform the development of the third 
OGP NAP.
A key assumption of the project design was that the newly elected national 
government would continue its engagement with OGP. However, there was a risk 
that the new secretary of the Department of Budget and Management (DBM) 
would discontinue many of his predecessor’s initiatives, including OGP. Although 
not in the initial project design, the project, together with other OGP champions 
and the OGP support unit, carried out several interventions to ensure that the 
new administration would continue maintain participation in OGP. 
At the provincial level, major adjustments in project implementation also 
occurred including, at the request of Bohol governor, expanding the coverage of 
the participatory budgeting initiative to ten times what was originally intended.
Lastly, plans to use social media to conduct voting for the priority projects in the 
participatory budgeting initiative failed to pan out because of connectivity issues, 
and a hostile, unverifiable and contentious social media environment. The project 
partners adapted, and instead conducted face to face voting, and facilitated an 
expanded number of subnational consultations and roundtable discussions.
• The renewal of Philippines’ membership in 
the OGP, and the creation of a civil society 
OGP Steering Committee.
• Budgeting processes in Bohol are more 
citizen-centred, and other provinces are in 
the process of considering how to adapt 
and apply similar processes to their budget 
procedures. 
• The incorporation of two subnational 
commitments – developed through 
consultations with provincial and local 
stakeholders – into the new OGP NAP
CRECO 
(Kenya)
CRECO intended to support the 
implementation of OGP NAP commitments 
in two counties. They planned to do this 
through training and mobilising Community 
Oversight Committees (COCs) in each county, 
to rigorously monitor and assess commitment 
implementation. CRECO also intended 
to leverage the results from that work to 
support advocacy around OGP in those 
counties, as well as at national level.
In 2017, regional insecurity due to cattle rustling in one county and persistent 
drought in another made it difficult for COCs to hold planned community 
engagement forums, a crucial component of CRECO’s project. CRECO 
adjusted by helping COCs form WhatsApp groups, which they used to share 
information and coordinate action until in-person meetings became safe 
again.
Further, the planned use of radio broadcasts for advocacy purposes could not 
be implemented due to the high costs of radio airtime, in part as a result of 
the Kenyan election campaign.
During regular reflection sessions, planned activities were reviewed, and 
CRECO decided to develop a monthly online newsletter (in place of radio 
broadcasts), through which partners could share information on OGP and NAP 
II across their networks, including at the national level. 
CRECO also developed offline monitoring tools for use by COCs, and facilitated 
community meetings, in which COCs shared findings from their monitoring 
work, and discussed OGP and officials’ performance with community members.
• Improvements in the extent to which citizens 
and CSOs in two counties participate in, and 
engage with, OGP processes, which may 
lead to improvements in the county-level 
implementation of NAP commitments. 
• Strengthened capacity of local activists to 
coordinate and engage in local advocacy.
• More coordinated CSO activism on OGP 
issues at the national level, and more 
cooperation between the state and civil 
society on national-level OGP processes, 
which may help provide the groundwork 
for more representative, participatory, and 
relevant OGP processes in the future.
Tamasha 
/Oxfam 
(Tanzania)
Tamasha and Oxfam intended to support 
more accountable governance at district 
level. They planned to gauge awareness of 
OGP and open government among citizens 
in those districts. Then, in facilitating 
participatory action research (PAR), they 
hoped to help marginalised citizens mobilise 
around OGP-linked issues, and hold district 
officials accountable for addressing those 
issues. Tamasha / Oxfam also planned 
exchange visits for officials in two districts, 
one of which was the home of an OGP 
subnational pilot.
During the project implementation, the political context changed radically, in 
part because of the overwhelming community response to PAR in one district, 
which revealed issues relating to national OGP priorities, including making 
visible differences in the priorities of women and men; young and old. 
Participation in group work and at the feedback meeting was unexpectedly high. 
In some cases, participants insisted on choosing the follow-up committees 
themselves, which transformed the status of the committees and gave them 
‘political’ power and autonomy. As a result, they were able to engage more 
effectively with village authorities, and to tackle entrenched problems.
In addition, although the PAR was only carried out in one village in each of the 
10 wards, several other villages were inspired to set up their own committees. 
As a result of this work, the village assemblies regained some power and 
influence even outside of project districts.
In response to local concerns, Tamasha and Oxfam have also pivoted to 
support discussions about the sustainability of the initiative.
• In line with commitments on the second 
National Action Plan, Tamasha / Oxfam’s 
work has led to the identification 
of instances in which local officials 
misappropriated public funds, which they 
have now been forced to return. 
• Some government officials have also 
acknowledged other issues – from land 
rights to militia violence – raised by the 
people’s committees supported by the 
project, and have begun to work with them 
to address those issues.
• Youth and women are far more involved in 
the functioning of local village assemblies.
DGRU 
(South 
Africa)
DGRU intended to support the 
implementation of an OGP NAP commitment 
focused on the provision of access to justice. 
They planned to do this through distributing 
legal resources to Community Advice Offices 
(CAOs) across the country, and through 
developing a mobile app containing legal 
information that CAOs could put to use. 
DGRU also hoped to coordinate other CSOs 
to collectively advocate for more civil society 
influence in the OGP process in South Africa.
DGRU’s early attempts to distribute project materials via post were completely 
unsuccessful. Eventually, after trying several approaches to engaging with 
CAOs, the project team travelled to a few CAO offices personally, and worked 
with them to better understand their information needs and constraints.
As the project progressed, confusion persisted about which government 
agency led OGP. A clear lack of engagement with or interest from government 
officials made it difficult for DGRU to identify advocacy targets, or to 
effectively mobilise CSOs to influence the OGP process. 
• Participating CAOs report a positive 
contribution to their counselling work, 
awareness campaigns and training activities. 
Feedback from CAOs suggested that the 
resources provided by DGRU exceeded their 
expectations in terms of content, although 
this, along with improvements to the 
content, would have to be tested further with 
a bigger group and over an extended period.
• No notable results were achieved with 
respect to the broader OGP process.
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Instead of allocating support on the basis of 
technical requests for proposals, external actors 
might instead work with local stakeholders, and 
encourage them to submit proposals in which they 
describe processes for learning about, identifying, 
and solving local problems, including in partnership 
with intended beneficiaries.
• ensuring that internal management practices 
encourage stability and continuity in partners’ 
project management 
This would mean providing timely turnaround of 
contracts, disbursements and feedback, and 
demonstrating sensitivity to the various obligations 
under which partners and grantees exist, including 
around project and financial management. It would 
also require external actors to take a flexible and 
adaptive approach to their own operations, while 
maintaining high standards of reliability, 
professionalism, and trustworthiness. These 
recommendations are, of course, simply good 
management practice – but are worth emphasising 
for the fact that their absence is likely to constrain 
local learning, adaptation, and effectiveness.
The evidence from L-MAVC suggests that adaptive 
programming, if effectively applied, can strengthen 
the capacity of local actors in their efforts to drive 
progress on governance reform. Applying the 
lessons from L-MAVC, as described in this section, 
would help external actors support the effectiveness 
of their partners as well as enhance their own ability 
to contribute to change that matters to citizens in 
countries and communities across the world.
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